

NC State University Student Information System Project (SIS) Gantt Chart - Executive View

ID	Task Name	Start	Finish	2007				2008				2009		
				Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	
1	Release 1 - September 2007 - CC, AD, HS, SF1 - Spring '08	Thu 6/1/06	Fri 3/27/09	[Solid black bar]										
2	Construct	Thu 6/1/06	Fri 6/15/07	[Solid black bar]										
3	CC - Campus Community	Thu 6/1/06	Wed 12/20/06	[Solid black bar]										
9	AD - Admissions	Thu 6/1/06	Fri 6/15/07	[Solid black bar]										
18	HS - Housing	Thu 6/1/06	Fri 6/15/07	[Solid black bar]										
25	SF - Student Financials 1	Thu 6/1/06	Fri 6/15/07	[Solid black bar]										
41	Transition	Mon 12/11/06	Fri 8/31/07	[Solid black bar]										
46	Systems Test	Mon 6/18/07	Tue 7/31/07	6/18 [Blue box] 7/31										
51	User Acceptance Test	Wed 8/1/07	Fri 8/31/07	8/1 [Blue box] 8/31										
52	Deploy	Mon 7/2/07	Sun 9/9/07	[Solid black bar]										
55	User Training	Wed 8/1/07	Fri 8/31/07	8/1 [Blue box] 8/31										
59	HR / CC1 / Portal 8.9 Go-Live (no students)	Fri 7/20/07	Mon 7/23/07	7/20 [Blue box] 7/23										
64	AD / CC2 / SF1 / HS Go-Live (AD, CC in use)	Mon 9/3/07	Sun 9/9/07	9/3 [Blue box] 9/9										
97	Release 2 - June 2008 - SR1 - Spring '09	Thu 6/1/06	Fri 3/27/09	[Solid black bar]										
98	Construct	Thu 6/1/06	Fri 8/31/07	[Solid black bar]										
99	SR - Student Records 1 - Class Schedule	Thu 6/1/06	Tue 7/31/07	[Solid black bar]										
111	Transition	Mon 7/23/07	Fri 5/16/08	[Solid black bar]										
114	Systems Test	Mon 9/17/07	Wed 10/31/07	9/17 [Blue box] 10/31										
120	User Acceptance Test	Mon 12/31/07	Fri 2/15/08	12/31 [Blue box] 2/15										
124	Deploy	Tue 4/1/08	Sun 6/15/08	[Solid black bar]										
127	User Training	Mon 5/5/08	Fri 6/6/08	5/5 [Blue box] 6/6										
130	SR - Student Records Class Schedule Go-Live	Tue 6/3/08	Sun 6/15/08	6/3 [Blue box] 6/15										
140	Release 3 - September 2008 - SR2, SF2 - Spring '09	Mon 7/3/06	Fri 3/27/09	[Solid black bar]										
141	Construct	Mon 7/3/06	Fri 3/28/08	[Solid black bar]										
142	SF - Student Financials 2 - Tuition Calc, 1098T	Mon 7/3/06	Mon 7/30/07	[Solid black bar]										
149	SR - Student Records 2 - Registration	Mon 7/3/06	Fri 3/28/08	[Solid black bar]										
165	Transition	Fri 2/1/08	Fri 8/29/08	[Solid black bar]										
170	Systems Test	Tue 4/1/08	Fri 5/30/08	4/1 [Blue box] 5/30										
175	User Acceptance Test	Mon 6/2/08	Thu 7/31/08	6/2 [Blue box] 7/31										
178	Deploy	Mon 6/2/08	Mon 9/29/08	[Solid black bar]										
181	User Training	Fri 8/1/08	Mon 9/15/08	8/1 [Blue box] 9/15										
183	SR2 Spring 09 Registration / SF2 Tuition Calc Go-Live	Tue 9/16/08	Mon 9/29/08	9/16 [Blue box] 9/29										
202	Release 4 - January 2009 - SR3, TCE, AA - Fall '09	Thu 2/1/07	Fri 5/15/09	[Solid black bar]										

NC State University Student Information System Project (SIS) Gantt Chart - Executive View

